
.1 

;ORRES CONTROL 
)UTGOiNG LTR No FGEG ROCKY FLATS 

b 
E ORDER# 4 706, ' 

7 & R F g 
EGLG ROCKY FLATS, INC 
ROCKY FLATS PLANT, P 0 BOX 464, GOLDEN, COLORADO 80402 0464 (303) 966 7000 26 

August 23, 1994 94-RF-08756 

Environmental Restoration Division 

TRANSMITTAL OF AGENCY INTERFACE MEETING - LJP-003-94 

Action None required 

I am enclosing minutes from a meeting held on August 15, 1994, regarding landfill closure and leachate 
collection in Operable Unit 7 (OU 7) The Environmental Protection Agency (EPA), the Colorado 
Department of Public Health and Environment (CDPHE), the Department of Energy (DOE), EG&G and 
subcontractor representatives were in attendance Also enclosed are the handwritten notes taken 
during the meeting which were reviewed and signed by the parties involved 

The following three items are of direct concern to the project, and require written agency verification of 

1) that CCR Healthmitie 6 1007-2 Part 2 siting requirements for Hazardous Waste Sites do not apply to 
the landfill closure design, 

2) that wetland mitigation will be conducted during landfill closure and not separately for the leachate 
collection system, and 

3) that soil excavated during the construction of the leachate collection system can be placed within 
the IHSS without triggering Land Disposal Regulations 

If you have any question or comments on these issues or the enclosed minutes, please contact me at 
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OPERABLE UNIT 7 AGENCY INTERFACE MEETING 
JULY 15, 1994 

Meeting 0 bj ec tives : 

Receive further guidance with respect to the Leachate Collecbon System and related regulatory 
concerns 

Discuss the comment resolution summary to expedite CDPHE and EPA approval of the work plan 
techcal  memorandum and the field samplmg plan 

Discuss the logic and schedules of the Leachate Collecbon Accelerated Achon and the Landfill 
Closure 

1 ) Comment Responsiveness Summary for the Technical Memorandud 
Revised Work Plan 

Comment 1 I ,  Page , (CDPHE), Suggests re-examining the well placements northeast and 
southeast of the Lundjill 

0 The placement of the wells will be re-exarmned and ajusbficabon of well locattons will be 
provided 

Comment 7page 14 (CDPHE), Recommends characterization of valley-jill alluvium downgradient 
of the LandJill 

e DOE will characterne of one well in the down-gradient cluster to provide more informabon 
regardmg the valley-fill alluvium Samples wdl be composited m two foot mtervals to the 
water table 

General Comment (CDPHE&E), Are the data values of pairs exceeding the RPD cnteria near the 
detechon limit or near a cntzcal value (ARAR, PRG) 9 

Data that exceeded the EPA's 35% RPD cntena for soil will be re-exanuned to detemne 
the lmpact on further uses of the data 

Comment 9, Page 24, (CDPHE&E), Recommends that trend charts and upgradient downgradient 
well compansons be provided as an appenduc to the document gnat a hme-intensive efsort 

e If it is not hme-mtensive, DOE/EG&G wdl add trend charts and upgra&ent/downgra&ent 
lnformabon to the Techcal  Memorandum If the effort proves too hme mtensive, a 
summary will be provided and trend charts and upgradlentldowngradlent well cornpanson 
will be presented in the IM/IRA/DD 

Comment 38, Page 41 (CDPHE), Will the wells be sampled only one month9 

e The wells will be sampled monthly for four months and QC samples wlll be collected 

General Comment (PRC), If sandstone is encountered dunng drilling, drawdown tests should be 
performed to determine hydraulic conductivity 

e If sandstone is encountered dunng bonngs, drawdown tests will be performed to determme 
hydraulic conduchvity 



General Comment (CDPHE), Is the dam a suitable migrahon boundary for final closure 3 

0 DOE/EG&G wdl present avdable data supporting the conclusion that the mtegnty of the 
dam as a mgrahon boundary is acceptable for final closure at the August 25, 1994, 
Interface Meetmg 

Comment 4 Page 11, (EPA), Recommends that the sentence relahng presumptive remedy to fate 
and transport be removed 

The sentence Mung presumptme remedy to fate and transport will be removed 

Comment 7, Page 14,(EPA), Recommends that the sentence be reworded to provide a conclusion 

The response will be reworded to provide a more defiruhve conclusion 

Comment 9, Page 16 (EPA), Is concerned that all data required to supportfinal closure has not be 
collected 

0 DOE/EG&G will review avadable data to detemne if there are any further data needs with 
respect to final closure actwities, esp placement of groundwater rmgrabon bamers and 
present their findings at the August 25, 1994 Interface Meehng 

Comment 14, Page 31, (PRC) Why  weren’t matrlx spikes collected for other media 7 

0 GT 02 references the project plan for the specific frequencies of QNQC sample collechon 
for surfkid sods The OU 7 Quality Assurance Addendum (Chapter 10 of the Final Phase 
I RFYRI Work Plan) did not require m a m  splkes for surficial sods Thls plan was 
reviewed and approved by EPA and CDPHE 

Clarification of the Intended Scope of the Leachate Collection System 2 )  
0 A conceptual design to support final closure was presented and accepted by 

CDPHE and EPA The design will collect surface and subsurface leachate 

3 ) The Landfill Closure and Leachate Collection Schedules. 

0 Task 1230800341 (Leachate Accelerated Acaon) wdl be shortened to a 5 day 
duration 

0 Task 1230200390 (Landfill Closure) will be shortened because of the adophon of 
presumphve remedy 

EPA will discuss the possibility of concurrent DOEEPNCDPHE with EPA 
management It is DOE’S posibon that DOE should review all documents pnor to 
release to EPA and CDPHE for review 

4 ) The proposed Action Memorandum. 

0 The proposed Achon Memorandum outlme and selected draft secoons wlll be 
presented at the August 25, 1994, Interface Meetmg and hscussed at that tune 



Completeness requirements of Leachate Collection System Design for the 
Action Memorandum. 

CDPHE/EPA/DOE agreed that although the PAM guidance doesn’t specify the 
completeness requuement, a 95% complete design wdl be presented for OU 7 

Do CCR HealtldTitle 6, 1007-2 part 2 siting requirements for Hazardous 
Waste Disposal Sites apply to the landfill closure design? 

CDPHE remarked that the requirements do not apply to ths  closure 

Is wetland mitigation required separately for the Leachate Collection 
System? 

e EPA clanfied that wetland mbgabon for the Leachate Collechon system should take 
place dunng wetland rmtigahon for Landfill CLosure 

Does moving excavated soils within an IHSS constitute placement? 

CDPHE and EPA both agreed that moving the excavated sods from the Leachate 
collection system construction would not be considered placement and tngger LDR 
requirements 

Review and Approval of Meeting Minutes 

Dave Norbury - CDPHE 
Arturo Duran - EPA 
Dave George - DOE 
Laune Peterson-Wnght - EG&G 

8)  Issues and Actions 

1 EG&G will make changes to OU 7 achvity schedules 

2 EG&G/DOE wdl gather infornabon on the dam’s structural lntegnty and and present at the 
Agency Interface Meetmg August 25,1994 

3 At the Agency Interface Meetmg August 25, 1994, EG&G/DOE wdl present information 
concemng the data requlrements for placement of a groundwater dversiodmtercept 
system 



Agenda 
August 15, 1994 

Several items will be discussed during the meeting with CDH/EPA/DOE 



4) the Proposed Action Memorandum outline, 



5) whether a 50% (Conceptual) or 95% (Title II) design should 
accompany the Action Memorandum, 

6) whether CCR Health/Title 6, 1007-2, Part 2 siting requirements for 
Hazardous Waste Disposal Sites apply to the landfill closure design, 
and 



7 )  wetlands mitigation 


